

Initial Project Planning Template

Date	15 March 2026
Team ID	VBCUA-01
Project Name	Voice-Based Concept Understanding Analyser (VBCUA)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup	USN-1	As a developer, I can create a Python virtual environment and install required libraries.	2	High	Team	15 Mar 2026	16 Mar 2026
Sprint-1	Streamlit UI	USN-2	As a user, I can enter a concept name, reference text, and upload an audio file.	3	High	Team	16 Mar 2026	18 Mar 2026
Sprint-1	Audio Upload	USN-3	As a user, I can upload and play back WAV, MP3, or M4A audio files.	2	High	Team	18 Mar 2026	19 Mar 2026
Sprint-2	Transcription	USN-4	As a user, I can convert my spoken explanation into text using Whisper.	5	High	Team	20 Mar 2026	23 Mar 2026
Sprint-2	Semantic Analysis	USN-5	As a user, I can receive a semantic similarity score against the reference explanation.	4	High	Team	23 Mar 2026	25 Mar 2026

Sprint-3	Audio Analysis	USN-6	As a user, I can view duration, pause ratio, RMS energy, and voice confidence.	3	Medium	Team	26 Mar 2026	27 Mar 2026
Sprint-3	Scoring & Feedback	USN-7	As a user, I can receive a final score, feedback, and improvement suggestions.	4	High	Team	28 Mar 2026	30 Mar 2026
Sprint-4	PDF Report	USN-8	As a user, I can download a PDF report containing all analysis results.	3	High	Team	31 Mar 2026	02 Apr 2026