

Communication

Date	15 March 2026
Team ID	VBCUA-01
Project Name	Voice-Based Concept Understanding Analyser (VBCUA)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	All members	Daily progress and blockers.
2	Progress Update	Weekly	Google Meet	Team & mentor	Review completed modules.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Developers	Resolve install, audio, and Git errors.
4	Stakeholder Review	Bi-Weekly	Meeting / Demo	Mentor & team	Collect feedback.
5	Final Demo Rehearsal	Once	Local demo	All members	Practice full demo flow.
6	Deployment Update	As Needed	GitHub / Render	Technical team	Track deployment readiness.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Package installation and FFmpeg issues.	Pinned compatible versions and used imageio-ffmpeg.
2	GitHub rejected large virtual environment files.	Added .gitignore and pushed clean source code.
3	Waveform error for empty/unreadable audio.	Added safe audio loading and validation checks.